

# Project Governance and Task Reassignment Policy

DOC007 | Version 2.2 | Internal

|                |                                                                                                                                 |                     |                      |
|----------------|---------------------------------------------------------------------------------------------------------------------------------|---------------------|----------------------|
| Document owner | Enterprise PMO                                                                                                                  | Effective date      | 2026-01-20           |
| Classification | Internal                                                                                                                        | Required permission | document.read_public |
| Allowed roles  | Admin, Executive, HR_Manager, Project_Manager, Finance_Manager, Sales_Manager, Security_Officer, Employee, Auditor, AI_Reviewer | Status              | Approved demo policy |
| Source type    | Synthetic enterprise knowledge document                                                                                         | Snapshot            | 2026-08-28           |

*This is a fictional, internally consistent document generated for the Secure Multi-Agent Enterprise Assistant dataset. It is not legal, HR, financial, or security advice for a real organization.*

## 1. Project status and risk

Project status is evaluated from progress against plan, overdue tasks, blocked critical work, unresolved risks, budget consumption, and team capacity.

A project may be marked At Risk even when the end date has not passed if evidence shows that planned progress is unlikely to be achieved.

- The Project Agent must state the data date used for analysis.
- Recommendations must distinguish facts from inference.
- A project status change by the AI is advisory until an authorized manager records it.

## 2. Task reassignment controls

The system may recommend reassignment when an employee is overloaded, unavailable, missing a required skill, or when a critical dependency is blocked.

Human approval is required for Critical tasks, Deployment tasks, Security tasks, or tasks estimated above forty hours.

- The proposed assignee must be an active project member or be formally added.
- The system must compare current workload and required skills.
- The original and proposed assignee, reason, approver, and timestamp must be audited.
- The actual task record changes only after approval succeeds.

## 3. Workload thresholds

A total workload above 100 percent is Overloaded. A workload from 85 through 100 percent is High. A workload from 55 through 84.99 percent is Normal. A lower workload is Available.

Workload is a planning indicator and must be interpreted with delivery context, leave, task complexity, and part-time arrangements.

## 4. Document-control notes

**Supersession:** When this document is replaced, the document catalogue and vector index must be updated so obsolete chunks are not retrieved.

**Authorization:** The backend authorization decision is authoritative. The document itself cannot expand a user's permissions.